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Transportation Programming

MULTI-PROGRAM PROJECT AMENDMENT

RESOLUTION CMIA-PA-1011-015

STIP AMENDMENT 10S-007

TCRP RESOLUTION TAA-10-03, AMENDING RESOLUTION TAA-08-03

RECOMMENDATION:

The California Department of Transportation (Department) recommends the California
Transportation Commission (Commission) approve this amendment. This item was noticed at the
Commission’s September 22-23, 2010 meeting.

ACTION UPDATE: This Action item has been revised from the Notice as follows:

1) the proposed segmentation table on page 3 has been revised to clarify segment locations;
and 2) the overall proposed funding table on page 6 has been corrected to match funding
for the individual segments.

ISSUE:

The Department and the Los Angeles County Metropolitan Transportation Authority (LACMTA)
propose to amend the Corridor Mobility Improvement Account (CMIA) Program, the State
Transportation Improvement Program (STIP) and the Traffic Congestion Relief Program (TCRP) for
the Route 5 High Occupancy Vehicle (HOV), Orange County Line to Route 605 project (PPNO
2808) in Los Angeles County as follows:

e Split the project into five constructible segments
e Revise the programmed components for the overall project
e Revise the schedule for staging and construction purposes

The Department is requesting that the Commission approve this final CMIA baseline agreement
amendment, STIP amendment and TCRP amendment.
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BACKGROUND:

The Route 5 HOV Orange County Line to Route 605 project (PPNO 2808) is a $1.24 billion project
and includes $387,000,000 in Proposition 1B - CMIA funding. This project will widen Interstate 5
through the addition of one mixed-flow lane and one HOV lane in each direction from just south of
Artesia Avenue to just north of the Florence Avenue overcrossing. The Route 5 corridor is one of
the most congested areas in the Los Angeles basin. It connects Los Angeles County (population 10
million) and Orange County (population 3 million), two of California’s largest counties.
Construction of this project will eliminate the bottleneck as a result of the lane drop between the
Orange/Los Angeles County line, improve the performance of major intersections and interchanges
along the corridor and improve access to regional transit and HOV facilities. The project will also
upgrade the corridor to meet current Department and FHWA design standards, improve freeway
Level of Service during AM and PM peak hours, reduce travel time delays and congestion related
accidents and improve the mobility in the region.

The Department has partnered with LACMTA to assure the availability of funding for this high-
priority project. This project is included in Tier 1 of the approved TCRP allocation plan for $119
million in programmed right of way funds. LACMTA is committed to providing alternate funds
should future TCRP allocations be unavailable due to non-repayment of Proposition 1A guaranteed
funds. LACMTA has already committed to advancing their annual share of State and Local
Partnership Program (SLPP) and the required local matching dollars for unavailable TCRP State
funds. LACMTA has adequate financial capacity to address appropriate cost increases. If the
funding identified in the executed agreement between LACMTA and the Department is insufficient
to complete the project, LACMTA and the State agreed that a request will be submitted to the
LACMTA Board for the additional funds necessary to complete the project.

Summary of Past Project Programming Actions

In June 2007, the Commission approved a CMIA baseline agreement for $387,000,000 in CMIA
funding. In July 2008, the Commission approved a CMIA baseline amendment for STIP
programming adjustments to support components as a result of the adoption of the 2008 STIP. No
schedule changes were addressed at the time. In September 2008, the Commission approved a
TCRP Amendment to redistribute TCRP funds between components and update the TCRP
legislative project description to match the current CMIA baseline agreement.
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Proposal

Based on a value analysis study of the project, which included construction industry participation, it
is proposed to split the $1.24 billion project into five manageable segments to facilitate construction
staging and delivery, and maximize efficiency and contract bidding competitiveness. The proposed
segments are as follows (location map on the last page):

Segment Location / Segment Post Miles Proposed
Description CMIA
Funding
($ x 1,000)
1 I-5 South — OCL to Route 605 - 1.2/2.1 $72,291

North Fork Coyote Creek
Overcrossing to Marquardt

Avenue

2 I-5 South — OCL to Route 605 - | Ora 44.3/44.4 & $0
Artesia Boulevard (OCL) to LA 0.0/1.5
Coyote Creek Overcrossing

3 I-5 South — OCL to Route 605 - 2.4/4.2 $146,997

Shoemaker Avenue to
Silverbow Avenue

4 I-5 South — OCL to Route 605 - 3.7/6.1 $167,712
Silverbow Avenue to Orr and
Day Road Overhead

5 I-5 South — OCL to Route 605 - 5.8/6.8 & $0
Orr and Day OH to Route 605; Ora44.3/LA7.6
and striping for entire project - (Striping Seg 1-5)
Segments 1-5
TOTAL $387,000

This project is funded from a variety of sources, including $387 million of CMIA funds. The
Proposition 1B Bond Act mandates that the inclusion of a project in the CMIA program be based on
demonstration that the project can commence construction or implementation no later than
December 31, 2012. It is proposed to consolidate the CMIA funding into Segments 1, 3, and 4.
These are the segments the Department is confident can be delivered by the 2012 deadline through
active risk management. The key areas that have been focused on are right of way acquisition and
utilities. Due to issues affecting delivery as discussed on the next page, the schedule has now
slipped as shown in the following table. It should be noted, however, that the end of construction
and project benefits for the entire corridor will be realized by the end of 2016, as indicated in the
original CMIA Baseline Agreement schedule.
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Original | Segmentl | Segment 2 Segment 3 Segment4 | Segment5
CMIA (PPNO (PPNO (PPNO 4154) (PPNO (PPNO

Project 4153) 2808) 4155) 4156)
Project Baseline Proposed Proposed Proposed Proposed Proposed
Milestone
Begin Oct 01 No change No change No change No change No change
Environmental (A)
Phase
End June 07 No change No change No change No change No change
Environmental (A)
Phase
Begin Design June 07 Jan 08 (A) Jan 08 (A) Sept 08 (A) Jul 09 (A) Jun 10 (A)
Phase
End Design July 10 Mar 11 Jan 13 Mar 12 Mar 12 Jan 13
Phase (RTL)
Begin Right of Sept 07 Mar 09 (A) Oct 10 Aug 09 (A) Oct 10 Oct 10
Way
End Right of July 10 Feb 11 Jan 13 Mar 13 Mar 12 Jan 13
Way
Begin Nov 10 Jun 11 Jun 13 Aug 12 Aug 12 Jun 13
Construction
Phase
End Nov 16 Jul 14 Dec 16 Apr 16 Apr 16 Dec 16
Construction
Phase
Begin Close-out Dec 16 Oct 15 Dec 16 Apr 16 Apr 16 Dec 16
Phase
End Close-out Dec 17 Nov 17 Mar 18 Apr 17 Mar 17 Nov 17
Phase
(A) = Actual

Issues affecting Delivery

There were significant delays in the Federal Highway Administration’s (FHWA) approval of the
location and design features (i.e., modified access approval and 10 vs 12 lanes) of the project
(Record of Decision) to proceed with project design.

Due to the complexities of the project and its affect on the cities along the corridor (La Mirada,
Sante Fe Springs, Norwalk, and Downey), the local agencies formed a Joint Powers Authority (I-5
JPA). The JPA dealt with individual City’s concerns that affected negotiation and approval of each
City’s Freeway Agreement.

The project location spans through both industrial and residential areas, with the need to acquire or
obtain easements for 344 parcels. Right of way issues on a project of this magnitude are substantial.
There were delays due to changes in the Code of Civil Procedures for Order of Possessions, changes
in the Streets and Highways Code regarding the right of way appraisal process and delays due to the
closure of Department 59 of the Los Angeles Superior Court which hears eminent domain cases.
Many parcels were identified as needing further investigation, monitoring, or clean up, leading to
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additional delays in the right of way process. Right of way mapping and acquisition activities were
further delayed due to staffing issues related to the state mandated furlough program and the lack of
available STIP and TCRP funding.

Delivery and Funding Strategy

Segments 1, 3 and 4 have the fewest right of way acquisition/utility issues. With current right of
way process acceleration measures implemented by the Department, these segments are planned to
be delivered in advance of the updated schedule.

The most significant right of way challenges are within the limits of segments 2 and 5. These
segments include 114 parcels, mostly commercial, with extensive right of way acquisition and utility
relocation issues. As shown on the previous page, the schedules for these segments have been
delayed to June 2013. It is proposed to use local Proposition C and local federal funds for
construction of these segments.

Risk Management

The Department and LACMTA have conducted Risk Management workshops to identify potential
risk factors with right of way and utility issues on this corridor. Major risk factors were identified
and the Department has developed a plan and mitigation measures to ensure successful delivery of
all five segments based on the updated schedules. The plan includes modifying elements of the
Department’s right of way process and resource management.

The Department’s hazardous waste and legal staff are working closely to streamline the entry permit
process to conduct site investigations. Outreach programs will be scheduled with utility companies
to expedite utility relocation activities. Resources have been adjusted statewide to assist with the
large number of residential property acquisitions and property owner relocations required on the
project. LACMTA has also committed to assist the Department in performing right of way
activities.

The Department recognizes that this project is critical to State transportation system and its impact to
state-wide goods movement and mobility. Therefore, we are proposing establishing an Executive
Oversight Committee made up of a top level executive from the Department, the Commission and
the LACMTA. The purpose of the Executive Oversight Committee is to provide project oversight
and assurance to the Commission that each segment will be delivered successfully. It will have
strategic, high level problem solving responsibilities for this project It will not be a decision making
body. The Executive Oversight Committee expects to meet quarterly and will provide regular status
updates on the project to the Commission. Detailed roles and responsibilities for this Committee
will be developed and reported at a subsequent Commission meeting.

Adjustments to Programmed Components
The total project cost for the combined project remains unchanged at $1,240,524,000. However,

cost adjustments have been made between components as a result of revised resource estimates and
the additional work involved in splitting the project into five constructible segments.
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The overall construction estimate has increased due to the discovery of previously undocumented
existing utilities, unanticipated changes to required design strategies and more costly foundation
designs due to unfavorable soil conditions in the area. However, construction support estimate has
been reduced due to the strategy to have an integral construction management team in place for all
the segments. Also, recent downturns in the Southern California real estate market have substantially
reduced right of way acquisition estimates.

Adjustments to the overall project are as follows:

Existing Baseline — Overall Project (PPNO 2808)

I-5 HOV - Orange county Line to Route 605 - Existing Funding
Project Totals By Fiscal Year ($ in 1,000's) Project Totals by Component ($ in 1,000's)
Fund Type Total Prior 10/11 11/12 12/13 RIW Const E&P PS&E R/W Sup |CON Sup
CMIA $387,000 $387,000 $387,000
GF-RIP $57,769( $57,769 $12,862 | $29,792 | $15,115
STIP-RIP $228,765| $227,037 $225,561 $ 1,068 $ 408 |$ 1,728
STIP IIP $35,383( $12,599| $22,784 $12,599 $22,784
TCRP $125,000( $125,000 $119,000 $ 6,000
DEMO-High
Priority Projects $832 $832 $832
CMAQ $77,439| $19,739| $57,700 $77,439
Local-LACMTA | $328,336| $76,754| $251,582 $161,680| $111,104 $55,552
TOTAL|$1,240,524| $519,730] $719,066 $0 $507,073] $575,543| $19,930[ $42,391] $15,523| $80,064

Proposed Baseline — Overall Project (PPNO 2808)

-5 HOV - Orange county Line to Route 605 - Proposed Funding

Project Totals By Fiscal Year (§ in 1,000's) | Project Totals by Component ($ in 1,000's)
Fund Type Total Prior 10/11 11/12 12/13 13/14+ |[[RIW Const |E&P [PS&E [R/W Sup [CON Sup
CMIA $387,000 $72,291| $314,709 $348,310 $38,690
GF-RIP $57,769( $57,769 $12,862( $29,792 | $15,115
STIP-RIP $228,765( $227,037 $1,728 $225,561 $83|$ 985($ 408|% 1,728
STIPIIP $35,383| $12,599 $22,784 $12,599 $22,784
TCRP $125,000] $6,000] $18,200] $21,468| $19,833| $59,499| $119,000 $6,000
DEMO-High
Priority Projects $832 $832 $832
CMAQ $77,439 $77,439 $77,439
SLPP $62,656 $62,656 $62,656
Local-LACMTA | $265,680| $8,802| $137,936 $118,942 $132,223 $116,595 $10,693 [$ 3,822 ($ 2,347

TOTAL|$1,240,524| $312,207| $229,259| $336,177| $303,382| $59,499| $477,616] $605,000] $18,945| $54,069| $19,345| $65,549
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Project Segments
It is proposed to split the project into five segments as follows:
Segment 1 (PPNO 4153): In Santa Fe Springs from North Fork Coyote Creek Overcrossing to

Marquardt Avenue. Construct one HOV lane and one mixed-flow lane in each direction; reconstruct
the Alondra Avenue/North Fork Coyote Creek Bridges and adjacent frontage roads. ($109,520,000)

County District PPNO EA Element Const. Year PM Back PM Ahead Route/Corridor

Los Angeles 7 4153 21591 CcO 2010-11 1.2 2.1 5
Implementing Agency: (by PA&ED Caltrans PS&E Caltrans
component) RIW Caltrans CON Caltrans
RTPA/CTC: Los Angeles Metropolitan Transportation Commission
Project Title: 1-5 Carpool Lane from Orange County Line to 1-605 (Segment 1)
Location In Santa Fe Springs, from North Fork Coyote Creek Overcrossing to Marquardt Avenue
Description: Add HOV and mixed flow lane in each direction; reconstruct bridges and adjacent frontage roads

(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior 10/11 11/12 12/13 13/14 14/15 RIW CON | PA&ED| PS&E | Supp Supp

GF RIP
Existing | 57,769 | 57,769 12,862 | 29,792 | 15,115
Change (53,593)| (53,593) (11,970)| (27,640)| (13,983)
Proposed] 4,176 | 4,176 892 | 2,152 1,132
RIP
Existing 228,765' 227,037 1,728 225,561 1,068 408 1,728
Change (225,334)' (223,606) (1,728) (222,246) (985) (375)[ (1,728)
Proposed] 3,431 | 3,431 0 3,315 83 33 0
1P
Existing | 35,383 | 12,599 22,784 12,599 22,784
Change (34,356)' (11,572) (22,784) (11,572) (22,784)
Proposed 1,027 | 1,027 0 1,027 0
State Bond
Existing | 387,000 | 387,000 387,000 0
Change (314,709)' (314,709) (321,445) 6,736
Proposed| 72,291 | 72,291 65,555 6,736
TCRP (Committed)
Existing 125,000' 125,000 0 119,000 6,000
Change (106,391)' (124,591)| 18,200 (100,800) (5,591)
Proposed| 18,609 | 409 | 18,200 18,200 409
Demo
Existing 832 832 0 832
Change 0 (832) 832 0
Proposed 832 0 832 832
CMAQ
Existing | 77,439 | 19,739 | 57,700 77,439
Change (77,439)' (19,739)| (57,700) (77,439)
Proposed of 0 0 0
Local Funds
Existing | 328,336 | 76,754 | 251,582 161,680 | 111,104 0 0| 55,552
Change (319,182)' (75,253)| (243,929) (154,027)| (111,104) 1,196 305 | (55,552)
Proposed 9,154 | 1,501 7,653 7,653 0 1,196 305 0
Total
Existing | 1,240,524 | 519,730 | 696,282 | 24,512 507,073 | 575,543 | 19,930 | 42,391 | 15,523 | 80,064
Change | (1,131,004)f (509,186)| (597,306)| (24,512) (477,073)| (509,988)| (18,546)| (38,016)| (14,053)| (73,328)
Proposed| 1095520} 10,544 | 98,976 0 30,000 | 65,555 1,384 4,375 1,470 6,736
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Segment 2 (PPNO 2808): In La Mirada, Santa Fe Springs and Cerritos, from the County Line
(Artesia Boulevard) to Coyote Creek. Construct one HOV lane and one mixed-flow lane in each
direction; reconstruct Valley View Avenue Interchange, Coyote Creek Bridge and adjacent frontage
roads. ($416,204,000)

County District PPNO EA Element Const. Year PM Back PM Ahead Route/Corridor

Los Angeles 7 2808 21592 CcO 2003-04 Orad4.3 LAL5 5
Implementing Agency: (by PA&ED Caltrans PS&E Caltrans
component) RIW Caltrans CON Caltrans
RTPA/CTC: Los Angeles Metropolitan Transportation Commission
Project Title: Valley View Avenue Interchange widening (Segment 2)
Location In La Mirada, from Artesia Boulevard to Coyote Creek Overcrossing
Description: Widen I-5 with HOV and mixed flow lanes

(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior 10/11 11/12 12/13 13/14 14/15 R/W CON | PA&ED | PS&E Supp Supp

GF RIP
Existing | 57,769 | 57,769 12,862 | 29,792 | 15,115
Change (41,543)' (41,543) (8,519)| (23,579)| (9,445)
Proposed] 16,226 | 16,226 4,343 6,213 5,670
RIP
Existing 228,765' 227,037 1,728 225,561 1,068 408 1,728
Change (138,855)' (137,127) (1,728) (135,804) (1,068) (255)| (1,728)
Proposed| 89,910 | 89,910 0 89,757 0 153 0
1P
Existing [ 35,383 | 12,599 22,784 0 12,599 22,784
Change (17,940)| (7,884) (22,784)| 12,728 (7,884) (10,056)
Proposed| 17,443 | 4,715 0| 12,728 4,715 12,728
State Bond (CIMA)
Existing | 387,000 | 387,000 387,000
Change (387,000)' (387,000) (387,000)
Proposed| o] 0 0
TCRP (Committed)
Existing 125,000' 125,000 0 0 0 0 ] 119,000 6,000
Change (21,340)' (122,140) 21,468 | 19,833 | 19,833 | 39,666 ] (18,200) (3,140)
Proposed| 103,660 | 2,860 21,468 | 19,833 | 19,833 | 39,666 ] 100,800 2,860
Demo
Existing 832 | 832 832
Change (832)]  (832) (832)
Proposed ] | 0 0
CMAQ
Existing | 77,439 19,739 | 57,700 0 77,439
Change 0f (19,739)| (57,700) 77,439 0
Proposed| 77,439 0 0 77,439 77,439
Local Funds
Existing | 328,336 | 76,754 | 251,582 0 161,680 | 111,104 0 0| 55552
Change (252,966)' (72,130)] (192,145) 11,309 (102,243)| (99,795) 3,340 1,284 | (55,552)
Proposed| 75,370 | 4,624 | 59,437 11,309 59,437 | 11,309 3,340 1,284 0
State Bond (SLPP)
Existing 0 0 0
Change 36,156 36,156 36,156
Proposed| 36,156 36,156 36,156
Total
Existing | 1,240,524 ] 519,730 | 696,282 | 24,512 0 0 0] 507,073 | 575,543 | 19,930 | 42,391 | 15523 | 80,064
Change | (824,320)f (401,395)| (636,845)| (3,044)| 157,465 | 19,833 | 39,666 || (257,079)| (450,639)| (12,727)| (28,123)| (8,416)| (67,336)
Proposed| 416,204 ] 118,335 | 59,437 | 21,468 | 157,465 | 19,833 | 39,666 | 249,994 | 124,904 7,203 | 14,268 7,107 | 12,728
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Segment 3 (PPNO 4154): In Norwalk, from Shoemaker Avenue Bridge to Silverbow Avenue
Overcrossing. Construct one HOV lane and one mixed-flow lane in each direction; reconstruct the
Silverbow Pedestrian Overcrossing, three bridges and adjacent frontage roads. ($214,421,000)

County District PPNO EA Element Const. Year PM Back PM Ahead Route/Corridor

Los Angeles 7 4154 21593 CcO 2003-04 24 4.2 5
Implementing Agency: (by PA&ED Caltrans PS&E Caltrans
component) RIW Caltrans CON Caltrans
RTPA/CTC: Los Angeles Metropolitan Transportation Commission
Project Title: Widen Shoemaker Ave Overcrossing, Rosecrans Undercrossing and Bloomfield Avenue Undercrossing (Segment 3)
Location In Norwalk from Shoemaker Avenue to Silverbow Avenue.
Description: Add HOV and mixed flow lane in each direction

(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior 10/11 11/12 12/13 13/14 14/15 R/W CON | PA&ED | PS&E Supp Supp

GF RIP
Existing 57,769 | 57,769 12,862 29,792 15,115
Change (47,283 (47,283) (10,000)[ (24,934)] (12,349)
Proposed 10,486 | 10,486 2,862 4,858 2,766
RIP
Existing 228,765 I 227,037 0 1,728 225,561 1,068 408 1,728
Change | (218,068)] (216,340) 0 (1,728) (214,928) (1,068) (344)]  (1,728)
Proposed 10,697 I 10,697 0 10,633 0 64 0
11P
Existing 35,383 I 12,599 22,784 12,599 22,784
Change (32,299 (9,510) (22,784) (9,510) (22,784)
Proposed 3,089 I 3,089 0 3,089 0
State Bond
Existing 387,000 I 387,000 0 387,000 0
Change | (240,003)f (387,000)[ 146,997 (255,264) 15,261
Proposed | 146,997 | 0| 146,997 131,736 15,261
TCRP (Committed)
Existing 125,000 I 125,000 119,000 6,000
Change (124,219)' (124,219) (119,000) (5,219)
Proposed 781 | 781 0 781
Demo
Existing 832 | 832 832
Change (832)] (832) (832)
Proposed 0 I 0 0
CMAQ
Existing 77,439 I 19,739 57,700 77,439
Change (77439 (19,739)]  (57.700) (77,439)
Proposed 0 I 0 0 0
Local Funds
Existing 328,336 I 76,754 251,582 161,680 111,104 0 0 55,552
Change (285,965)' (74,077)] (211,888) (122,726)| (111,104) 2,677 740 | (55,552)
Proposed 42,371 I 2,677 39,694 38,954 0 2,677 740 0
Total
Existing 1,240,524 519,730 696,282 24,512 507,073 575,543 19,930 42,391 15,523 80,064
Change | (1,026,103)] (492,000)] (656,588)| 122,485 (457,486)| (443807)[ (16,287)| (31,767)| (11,953)| (64,803)
Proposed 214,421 27,730 39,694 146,997 49,587 131,736 3,643 10,624 3,570 15,261
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Segment 4 (PPNO 4155): In Norwalk, from Silverbow Avenue Overcrossing to Orr and Day
Overhead. Construct one HOV lane and one mixed-flow lane in each direction; reconstruct three
bridges and adjacent frontage roads. ($302,159,000)

County District PPNO EA Element Const. Year PM Back PM Ahead Route/Corridor

Los Angeles 7 4155 21594 co 2003-04 3.7 6.1 5
Implementing Agency: (by PA&ED Caltrans PS&E Caltrans
component) RIW Caltrans CON Caltrans
RTPA/CTC: Los Angeles Metropolitan Transportation Commission
Project Title: Widening at San Antonio Drive, Imperial Highway and Pioneer Boulevard (Segment 4)
Location In Norwalk from Silverbow Avenue to Orr and Day Road Overhead
Description: Widen I-5 with HOV and mixed flow lanes

(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL
Prior 10/11 11/12 12/13 13/14 14/15 R/W CON PA&ED PS&E | R/W Supp|CON Supp

GF RIP
Existing 57,769 I 57,769 12,862 29,792 15,115
Change (42,924)' (42,924) (9,064)[ (22,355)] (11,505)
Proposed 14,845 I 14,845 3,798 7,437 3,610
RIP
Existing 228,765 I 227,037 1,728 225,561 1,068 408 1,728
Change (143,280)' (141,552) (1,728) (140,157) (1,068) (327) (1,728)
Proposed 85,485 I 85,485 0 85,404 0 81 0
11P
Existing 35,383 I 12,599 22,784 12,599 22,784
Change (32,885)' (10,101) (22,784) (10,101) (22,784)
Proposed 2,498 I 2,498 0 2,498 0
State Bond
Existing 387,000 I 387,000 0 387,000 0
Change (219,288)' (387,000)| 167,712 (235,981) 16,693
Proposed | 167,712 I 0| 167,712 151,019 16,693
TCRP (Committed)
Existing 125,000 I 125,000 119,000 6,000
Change (124,005)' (124,005) (119,000) (5,005)
Proposed 995 | 995 0 995
Demo
Existing 832 832 832
Change (832), (832) (832)
Proposed 0 0 0
CMAQ
Existing 77439 19739 57,700 77,439
Change (77,439)' (19,739)|  (57,700) (77,439)
Proposed 0 I 0 0 0
Local Funds
Existing 328,336 I 76,754 | 251,582 161,680 | 111,104 0 0 55,552
Change (297,712)' (76,754)| (220,958) (135,501)] (111,104) 3,480 965 (55,552)
Proposed 30,624 I 0 30,624 26,179 0 3,480 965 0
Total
Existing | 1,240,524 519,730 | 696,282 24,512 507,073 | 575,543 19,930 42,391 15,523 80,064
Change (938,365)§ (415,907)| (665,658)] 143,200 (395,490)| (424,524)] (15,137)| (28,976)| (10,867)] (63,371)
Proposed 302,159 § 103,823 30,624 | 167,712 111,583 | 151,019 4,793 13,415 4,656 16,693
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Segment 5 (PPNO 4156): In Norwalk, Santa Fe Springs and Downey, from Orr and Day Overhead

to Route 605 Interchange. Construct one HOV lane and one mixed-flow lane in each direction;
Construct pedestrian overcrossing at Buell Cecilia; reconstruct the Florence Avenue Bridge and
widen the railroad overhead. ($198,220,000)

County District PPNO EA Element Const. Year PM Back PM Ahead Route/Corridor

Los Angeles 7 4156 21595 Cco 2003-04 Orad4.3 LA7.6 5
Implementing Agency: (by PA&ED Caltrans PS&E Caltrans
component) RIW Caltrans CON Caltrans
RTPA/CTC: Los Angeles Metropolitan Transportation Commission
Project Title: Widening at Florence Avenue Interchange (Segment 5)
Location Artesia Boulvard to 0.4 mi north of San Gabriel River Bridge
Description: Widen I-5 with HOV and mixed flow lanes

(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND TOTAL
Prior 10/11 11/12 12/13 13/14 14/15 R/W CON PA&ED PS&E | R/W Supp]CON Supp

GF RIP
Existing 57,769 I 57,769 12,862 29,792 15,115
Change (45,733)]  (45,733) (11,895)]  (20,660)] (13,178)
Proposed 12,036 I 12,036 967 9,132 1,937
RIP
Existing 228,765 I 227,037 1,728 0 225,561 1,068 0 408 1,728
Change | (189,523)] (189,523) (1,728) 1,728 (189,109) (1,068) 985 (331) 0
Proposed 39,242 I 37,514 0 1,728 36,452 0 985 77 1,728
11P
Existing 35,383 I 12,599 22,784 0 12,599 22,784
Change 4,050 (11,329) (22,784)[ 10,056 (11,329) (12,728)
Proposed 11,326 I 1,270 0 10,056 1,270 10,056
State Bond - CMIA
Existing 387,000 I 387,000 387,000
Change | (387.000)] (387,000) (387,000)
Proposed 0 I 0 0
TCRP (Committed)
Existing 125,000 I 125,000 119,000 6,000
Change | (124,045)] (124,045) (119,000) (5,045)
Proposed 955 | 955 0 955
Demo
Existing 832 | 832 832
Change 832)] (832) (832)
Proposed 0 I 0 0
CMAQ
Existing 77,439 I 19,739 57,700 77,439
Change (77,439)' (19,739)|  (57,700) (77,439)
Proposed 0 I 0 0 0
Local Funds
Existing 328,336 I 76,754 251,582 0 161,680 111,104 0 55,5652
Change (220,175)' (76,754)| (251,054) 107,633 (161,680) (5,818) 528 (53,205)
Proposed 108,161 I 0 528 107,633 0 105,286 528 2,347
State Bond - SLPP
Existing 0 0 0
Change 26,500 26,500 26,500
Proposed 26,500 26,500 26,500
Total
Existing 1,240,524 I 519,730 696,282 24,512 0 507,073 575,543 19,930 42,391 15,523 80,064
Change (1,042,304)' (467,955)| (695,754)| (24,512)| 145917 (470,621)| (443,757)] (18,008)| (31,004)[ (12,981) (65,933)
Proposed 198,220 I 51,775 528 0 145,917 36,452 131,786 1,922 11,387 2,542 14,131
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CHAIR AND COMMISSIONERS
CALIFORNIA TRANSPORTATION COMMISSION

RESOLUTION:

Reference No.: 2.1c.(1d) - REVISED
November 3-4, 2010
Page 12 of 12

Be it Resolved, that the California Transportation Commission does hereby amend the Corridor
Mobility Improvement Account Program, the State Transportation Improvement Program and the
Traffic Congestion Relief Program for the Route 5 High Occupancy Vehicle, Orange County Line to
Route 605 project (PPNO 2808) in Los Angeles County as described above.

Location Map

I-5 Carpool Lane (O.C.L to I-605) Proposed Segmentation
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